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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.  

CONTRACTOR USA Environment, LP SUPERINTENDENT Larry Jones 

DAY OF WEEK & DATE: Thursday, December 31, 2015 REPORT NO. 003 

WEATHER Cloudy with winds from the north TEMPERATURE L:46  H:60 degrees F  

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours): 
8  – USA Environment  
 

Skid steer  
Long stick excavator 
Front end loader 

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION: 
Time:  n/a Height: n/a No incidents or near misses on this date. 

CHRONOLOGICAL ACCOUNT OF DAY'S WORK: 
 
0645 – Anchor QEA, USEPA, USA, and EA Engineering onsite. 
 
0700 – Health and safety meetings. 
 
0725 to 1100 – H. Samaha and USA conduct probing of work area. For locations with an initial thickness less than 1 foot, 

additional Type C armor rock is added and the location is probed again for verification.  
 
1100 – Cesar Garcia, project manager for USA, onsite. Begin demobilization of mats.  
 
1115 to 1130 – Transport remaining armor rock to east access ramp.  
 
1150 – USEPA and EA Engineering offsite. 
 
1240 to 1430 – H. Samaha observes:  

• Staging of mats and equipment on southern berm and near east access ramp for holiday weekend 
• Transport of remaining armor rock from this maintenance event to a previous stockpile near the intersection of 

central and southern berms. The total volume of available armor rock is estimated to be 10 cubic yards. 
 
1440 – Anchor QEA and USA offsite. 
 
Summary of Progress on this Date: 

• Completed probing of work area 
• Placed additional Type C armor rock in work area if initial thickness was less than 1 foot based on probing 
• Began demobilization 

 
Persons On-site on this Date: 
Holly Samaha (Anchor QEA) 
Gary Miller (USEPA) 
Duane Thomas (EA Engineering) 
USA Environment Crew 
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Material Delivery Summary as of this Date: 
 

Material Units 
Delivered 

(units) 
Delivery Verification 

Method 
Preceding 

Delivered Total                       
Total Delivered for 

Project 

Type C 
cubic 
yards 0 Truck bed measure 60 60 

           

TESTS PERFORMED: None 

 PHONE LOG:  
0733 – H. Samaha call with W. Mears to discuss daily reports, survey schedule, and probing method. Similar calls made 
at 0804, 0813, 0825, and 0846.  
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

Three photographs with captions None 

QA REPRESENTATIVE Holly Samaha HRS  8 DATE  12/31/2015 
 

 

 
Photograph 1 – Probing for thickness of armor rock in repair area. 
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Photograph 2 – Stockpile of armor rock near intersection of central and southern berms. 

 

 
Photograph 3 – Mats and equipment staged for holiday weekend. 
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